



LSST Elec LAL: Perspective 2012

V. Tocut

- CABAC:
 - Ongoing
 - Submission: April, 24th
 - Proto Final Design Review: BNL, March 2012
- ASPIC 3:
 - Requirements under validation
 - Design starting-up: just after CABAC (end of Febr.)
 - Submission: July, 16th
 - Proto Final Design Review: BNL, March 2012

- Test benches:
 - Design and run: J. Jeglot = 100%
 - Run: F. Wicek = 15% ; V. Tocut
- IC Design and tests:
 - V. Tocut = 40% max. (not France Elec Responsible any more)

- Fabrication:
 - Test benches:
 - Cf Jimmy' s talk
 - IC :
 - 2 runs = around 65keuros (CABAC: 43keuros)

⇒ Meeting with LPNHE necessary
- Missions:
 - BNL March Workshop: design review → Vanessa
 - Winter Workshop: test results → Vanessa & Jimmy