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iSAS weekly meeting 
16th Oct 2024

Present: Achille Stocchi, Adèle de Valera
Absent: Jorgen D'Hondt


Notes:

WP7
Repository not yet taken over by WP7 Leader - not responded to STFC IT yet

Steering committee
Slides prepared checked
* Adèle sends a reminder to upload the slides beforehand

CA
No more feedback from partners since a few days after the last Governing Board meeting, and industrial partners’ nominations still pending
* Adèle adds info to the slide for the Steering Committee presentation

Governing Board meeting
No response from industrial partners yet
* Adèle adds info to the slide for the Steering Committee presentation

Padova 2025
* Registration list checked by Achille (before Adèle opens the registrations on Indico & sends the Save the date)

Amendment (AMD)
Adèle started the process within the EU Portal
Did WP6 Leader give any context info to Achille regarding his request for 16 HOM couplers (rather than 4)?
* Yes - the tests expected in WP4 (task 4.7 Test of RF couplers) were a risky "luxury" for the project, and the proposition is to reallocate the budget and time to be invested in 4.7 into the other WP4 tasks and adjust the due dates for that increase in work involved (so at constant budget)
* Concise justification for WP4 to be sent to the PO (to get validation in principle & to be able to integrate her feedback directly into the AMD) after discussions in Steering Committee
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