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iSAS weekly meeting 
31st March 2025

Present: Achille Stocchi, Adèle de Valera
Absent: Jorgen D'Hondt

Notes:

AMD
PO Elena Garbarino left, to be replaced in the coming weeks (April) - we must wait until the new PO arrives to be able to submit the AMD (there is still time to finalise it until end of RP1, 28/02/26)
CERN will probably confirm formally after design confirmation meeting by “Design of FPC coupler” milestone due date in June, we might not need to displace the fabrication due date from May 2026 (PO will most likely ask for context on AMD status upon taking office)
Circled back to Axel & Vittorio (WP1), no final confirmation received yet

CA v2 & NDA 
CA countdown: missing DESY, VUB, INFN & Lancaster U (if by end of week no comment, then assumed confirmation we can proceed with signatures process)
NDA countdown: 2 signed or almost from Euclid Techlabs & RI
* Adèle checks with Julie if we could ask for a timeframe for the NDA signatures

Advisory Board 
* Online welcome meeting for Wim Leemans - Adèle sends iSAS proposal again as well as documentation about PERLE to Wim
* Adèle settles on the date of our mid-term report to the Advisory Board, i.e. online and roughly in the middle between two annual meetings (during this meeting we certainly need to schedule a report of WP8 and WP9)

Steering Committee
* Adèle checks if Jorgen can be present (Achille not available)
* Adèle forwards Advisory Board report to Coordination panel ahead of the Steering Committee
* Adèle sends reminder with agenda updated to: presentation of Advisory Board report then discussion (no status updates so soon after Padova)

2nd iSAS annual meeting
* Adèle settles on the date of the next annual meeting at HZB with Jens

Weekly meetings
* April 7 to be cancelled because event at IJCLab
* April 21 to be cancelled because national holiday in FR
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