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iSAS weekly meeting 
8th October 2025 
 
Present: Jorgen D'Hondt, Achille Stocchi, Adèle de Valera

Notes:


CA v4 
Since GB meeting: CA v4 issue on Oct 1st
Lancaster legal address added
CERN & Lancaster provided background, DESY opted for no data in background: backgrounds ok
EPFL ok w/ resolutions from Julie on modifications asked for
HZB ok w/ both resolutions from Julie on modifications asked for
CERN: modifications still pending agreement from Cloé from Julie's message on Oct 2 
Julie will send again to others who didn't ask for any modifications on v3 after having resolved modifications contradictions 
After that, final version will be ready for signature

Shared NDA
Due date IB Oct 30 
Cryoelectra in progress (misunderstandings clarified & signature asked again w/ NDA attached by Julie, then Adèle)
RI in progress (misunderstandings clarified & signature asked again w/ NDA attached, by Oscar, then Adèle, then Oscar)

WP4 
* Anna's response to be discussed - art on budget flexibility
* Future to discuss w/ INFN LASA (1.3 GHz HOM couplers, to be replaced by FCC ones?)

WP6
New proposal for cavities, this time within budget, but lost 9 months
* Too much risk to try & cut corners - foreseeable ~1 year extension – Adèle warns PO 

WP9 
9.4 Policy briefing report - D32 due M24 Feb 2026
* Adèle sends a meeting proposal with External relations coordinator & Achille

Coordination panel meeting 
Sept 30 
Feedback to Achille
* Adèle sends notes

Governing board meeting
Oct 1
Feedback to Jorgen & Achille
* Adèle updates Chairperson's notes

Advisory Board meeting 
Oct 7
Feedback to Jorgen
* Chairperson coordinates recommendations to the consortium, due 2 weeks after meeting
* Advisory Board could chair a discussion on project rescope (arguing FCC is EU policy) & possible ~1 year extension in Berlin annual meeting
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