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iSAS weekly meeting 
24th July 2024

Present: Achille Stocchi, Adèle de Valera
Absent: Jorgen D’Hondt

Notes:

CA
* Legal contacts asked for, in progress
* NDA for industrial partners? Giorgio asked to confirm if enough (no active responsibility of tasks within the project), zoom meeting to discuss it (timeslot tbd)

Access to project Indico page
* Some partners can't be added to the Indico page whitelist (Giovanni & admin, mostly)
* For the time being (until the repository is implemented) iSAS Indico page to be kept public and not add any confidential documents (sent by e-mail or in2p3 or file sender if need be)

Com
* ERL4ALL news article - reviewing Actu in2p3 in progress

WP2
* Holger reminded of deliverable 2.1 "ML implementation plan" due M6, Julien responded (Holger on holidays) to clarify the stakes w/ Adèle 
* Achille validates the deliverable & Adèle modifies the headers and numberings

WP3
* Cristian has sent the M5 update - attached to Indico post meeting - ok by Achille

WP5
* No answer yet from Nuno about July update or milestone #21 due M3
* Adèle contacts Guillaume Olry who works a lot with him to get more info

WP7
* Maybe host option for the repository: STFC (tbc)
* July update in progress
* IB 1st meeting in Sept

5 issues to discuss w/ Project Officer Elena Garbarino
* See meeting notes
* Adèle sends 4 M6 deliverables to partners before going on vacation (before the 5th August) to collect their participation 

Coordination panel & Steering committee
* Invitations sent for the coming year, no major problems mentioned regarding the organisation & schedule proposed
* Giovanni's schedule does not work w/ tuesdays am - what do we do? propose earlier in the am?

Yearly in-person project meeting
* Hosted by INFN (HZB not possible for 2025), Spring week tbd to save the date

Governing board
* Invitations sent for 9th Sept 10:30-12 am
* Talk to deputy Peter McIntosh to unlock communication w/ Dave?

Advisory board
* Mandate letter draft in progress

Cahiers de laboratoire
* Accessible outside of CNRS because open licence and in EN
* Would be added to the repository (rather than be a repository in itself) for the project (unless we don't want to stock the data from experiences' results)
* Not user friendly, because training advised
* Adèle asks Ketel for her perspective because of the impact on European projects beyond iSAS
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