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iSAS weekly meeting 
27th August 2025 
 
Present: Jorgen D'Hondt, Achille Stocchi, Adèle de Valera

Notes:

CA v3 & shared NDA
* Achille sends CNRS background to Julie asap
* Then Adèle warns Julie that Oct 1 Governing board not very effective without the CA v3 target - what are the steps to get to finalised version, to a conclusion? 

AMD  
* What to respond to PO? Nikhef should be visible, so beneficiary ok - what is needed to account for this? 

WP4
* Milestone “Design of HOM coupler” report due end of August reviewed by Walid & validated, in repository & EU portal updated 

WP6
* Milestone “Configure ESS CM to host optimized HOM and FPC” report due end of August being reviewed by WP convener, should be sent by the end of the week

WP8 8.1 Training & early career 
* Bertucci meeting date Friday Sept 12 at 2 pm ok for Achille (not Jorgen): Adèle sends invitations

Conference talks in repository 
* Uploaded into repository in August by Conference coordinator

Coordination panel Sept 30 / Governing board meeting Oct 1 / Advisory board Oct 7
Jorgen will not be available for Advisory board meeting
* Adèle sends a template to WP leaders to update their work plans & presentations before Sept 30 & invite them to participate to Advisory board meeting in order to get the feedback loop live 
* Adèle adds a reminder for WP leaders to send info to share highlights for iSAS website in the same message
* Adèle adds 1 slide to presentation template to have a placeholder for the highlights to share
* Maybe means Steering committee Nov 4 needs repurposing (to prepare end of RP 1 w/ 17 milestones or to prepare the Berlin annual meeting April 22-24) - to be decided later on

Next Weekly meeting 
* Adèle at Limerick so next Weekly cancelled
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